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Charles H. Foley, MHSA John P. Kniery
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HAND DELIVERED

July 18, 2019

Courtney Avery, Administrator JUL 18 2019

Illinois Health and Services Review Board

Illinois Department of Public Health HEALTH FACILITIES &

525 West Jefferson Avenue, 2™ Floor SERVICES REVIEW BOARD

Springfield, Illinois 62761

Re: Permit: 17-035, Manor Court of Rochelle
Dear Ms. Avery,

I am writing to request a permit renewal. The permit expires October 1, 2019. While
construction is proceeding efficiently, we will need additional time to complete the project, receive
licensing and to collect all costs to report back to the Board. It is estimated that an additional nine
(9) months should be sufficient to complete the project bringing the project completion date to
July 1, 2020.

I have attached the latest AIA G702-703 showing that about thirty-nine percent (39%) of
the project cost has been spent (refer to EXHIBIT I). Also attached is the current Costs and

Sources of Funds chart providing the total dollars expended to date as a percentage of the project
(appended as EXHIBIT II).

This request for additional completion time is due to having an exceptionally cold/snowy
winter and wet spring. The footings were done in the fall in hopes for a mild winter that would
allow for continued construction. However, due to conditions the contractors could not get on the
site until late March/early April. Therefore, further construction did not commence until late
Spring.

Current status of the project construction is about also about 39% compete. The four
nursing bed wings are “enveloped” and “dried in”. Also completed is the onsite storage garage.
Yet to be completed is the center (kitchen and services) area. This area required massive amounts
of electrical and plumbing. The plumbing and electrical have been installed and the flooring has
been poured. Walls and trusses are currently being set. The entire building should be “dried in”
within 30 days. In the resident room wings contractors have begun hanging the drywall. The
building is estimated to be completed in early Spring of 2020 with IDPH licensure to
follow. For your
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convenience we have provided a picture of the campus construction completed to date. The picture
was taken by drone on July 12, 2019 (see EXHIBIT III).

Please note that financing for the construction is still in place and the total project cost and

financing remains in-place as approved. Additionally, enclosed herein is a check made payable to
the Illinois Department of Public Health for the processing of this request.

Sincerely, _

&

John P. Kniery
Health Care Consultant

ENCLOSURES

C: Michael Constantino, HFSRB
Don Fike, RFMS, Inc.
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EXHIBIT 1

Manor Court of Rochelle

PROJECT COSTS AND SOURCES OF FUNDS

Project No. 17-035

Use of Funds Cost Expended to Date % Expended
Preplanning Costs S 67,123 | S 67,123.00 100%
Site Survey and Soil Investigation S 46,035 | $ 46,035.00 100%
Site Preparation $ 662,604 | $ 593,491.00 90%
Off Site Work S 43,739 | § 43,739.00 100%
New Construction Contracts S 14,270,000 | § 5,087,045.25 36%
Modernization Contracts S - S -
Contingencies 5 1,402,170 | § - 0%
Architectural/Engineering Fees S 1,008,895 | S 859,982.00 85%
Consulting and Other Fees $ 297,256 | $ 134,913.70 45%
Movable or Other Equipment S 1,068,851 | S 486,004.37 45%
Bond Issuance Expense S - S -
Net Interest Expense During Construction S 5,200 | $ - 0%
Fair Market Value of Leased Space or Equipment $ - $ -
Other Costs to be Capitalized $ - ) -
Acquisition of Building or Other Property S - S -
Total Uses of Funds S 18,871,873 | $ 7,318,333 39%
Source of Funds
Cash and Securities S 18,871,873 | 7,318,333.32 39%
Pledges S = 3 -
Gifts and Bequests ] - S -
Bond Issues $ - |$ .
Mortgages $ - |$ -
Leases $ - 3 -
Governmental Appropriations $ - S -
Grants $ - S g
Other Funds and Sources S - S -
Total Sources of Funds S 18,871,873 | $ 7,318,333.32 39%
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